

# Tuning

India

## Implementation Work Plan: Next Steps

*Ivan DYUKAREV, University of Deusto*



Co-funded by the  
Erasmus+ Programme  
of the European Union

**Second Implementation Meeting,  
Online, 20 July 2021**

**To finalise the design of  
Degree Programmes and Students' Learning Guides  
and present it before 01 September 2021**

To finalize **Degree Programmes Peer Review** before **01 September 2021**

Link for peer review

[https://docs.google.com/forms/d/e/1FAIpQLSfVUgBR7k92965AsNCrgm0LpRH66m6cP4CnlvU2e2wwui0Y7A/viewform?usp=sf\\_](https://docs.google.com/forms/d/e/1FAIpQLSfVUgBR7k92965AsNCrgm0LpRH66m6cP4CnlvU2e2wwui0Y7A/viewform?usp=sf_)

To organise and perform **Monitoring Visits for Implementing Universities**  
in the period of **01-30 September 2021**

To organise and perform **Student Feedback Survey** in the period of **01-30 September 2021**

Link for students' feedback survey

[https://docs.google.com/forms/d/e/1FAIpQLSeB2hltQxz4O8KpCZSgZ13-5TWHuJgY3Z3Xh\\_GQKSloilAk2A/viewform?usp=sf\\_link](https://docs.google.com/forms/d/e/1FAIpQLSeB2hltQxz4O8KpCZSgZ13-5TWHuJgY3Z3Xh_GQKSloilAk2A/viewform?usp=sf_link)

**To prepare the Summary on the Implementation Process:**

- 1. Period** of the pilot (preferably no less than one academic year).
- 2. Number of students/teachers** participated in the pilot.
- 3. Information on the accreditation** (if a new part has been approved or accredited by any of institutional bodies, or the whole programme is approved, etc). Any **document regarding accreditation** would be required.
- 4. The qualitative outcomes** of the project.
- 5. The changes achieved** at institutional level.

**and present it before 30 September 2021**



# Tuning

India

Thank you!

